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ENVIRONMENTAL ENGINEERS. INC.

P. O BOX 1963
HA.RRISBURG. PA 171O5

1717) 763-7211

CABLE ADDRESS GANFLEC • TELEX 84-2375

August 28, 1987

Mr. Francisco Barba
U.S. Environmental Protection Agency
Region III
CERCLA Remedial Enforcement Section (3 HV 12)
841 Chestnut Building, Sixth Floor
Philadelphia, Pennsylvania 19107

Dear Mr. Barba:

RE: 3 RC 22
Butler Tunnel Site

On behalf of Mr. A.B.M. Houston, Respondents' Project Coordinator,
there is transmitted herewith one copy of the fourth monthly progress report.
Your questions cr comments should be directed to:

Mr. A.B.M. Houston
c/o Ford Motor Company
SSECO - Suite 608
15201 Century Drive
Dearborn, Michigan 48120

Telephone: (313) 594-0324

Very truly yours,

GANNETT FLEMING ENVIRONMENTAL ENGINEERS, INC.

A. F. MIORIN
Project Manager

AFM: rah n rj o n i /•% i
/ cc: Mr. A.B.M. Houston (with enclosure) HndUHOH?
V PRPs and Technical Committee (with enclosure)
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I. Description Of Actions Taken

During the monthly period covered by this report, Respondents
completed efforts to obtain, compile, organize and analyze all
reasonably available data, studies and reports from federal
and state agencies and put such information into the form of
a Remedial Investigation (Phase I RI). The Phase I RI Report
was completed and forwarded to the EPA (Region III) for review
and comment.

II. Information And Data Generated Or Received

DER file information pertaining to the operation of
industries in the vicinity of the Tunnel was reviewed,

Respondents have not received a response to the written
follow-up request for information and data made to the
Department of Justice.

III. Activities Scheduled For Next Monthly Period

The Respondents will continue to reassess available data pertaining
to the volume of oil and waste water discharged into the Hi-Way Auto
Service borehole.

Respondents will also intiate. efforts directed toward the
preparation of a Phase II RI/FS work plan.

IV. Problems Encountered

, None of significance.


